
Meeting Summary. 

 

Following is a summary of the issues discussed at the DOTE meeting on August 19, 

2016. Analysis provided by the Office of Performance and Data Analytics. 

 

County-Wide Construction Coordination.  

 

 GOAL: Reduce the number of pavement cuts after new paving by other agencies by 

making sure everyone is maximizing construction coordination. . Ensure optimal 

coordination between departments and with outside agencies using the right-of-way 

 

 Follow-ups: CWCC Updated Metrics.  

The next table shows a detailed breakdown regarding permits issued by DOTE. The 

first column shows who the permit was issued to, if the permit was an emergency, 

and the total number of permits issues to that permittee. The time frame for this table 

is 12/25/2015 to 7/16/2016.   

 

The next chart shows a breakdown of the permits issued by DOTE since the last 

TranStat meeting 

 

PERMITS ON RESTRICTED STREETS:               

Permittees
No

No: 

explanation
Yes

Yes: 

explanation
TOTAL (all)

Duke Gas 37 7 44

Water Works Distribution 16 16

MSD Collections 4 6 10

Cincinnati Bell 9 9

Time Warner 6 6

Water Works Engineering 4 4

New Curb/Driveway 4 4

Contractor: Water Service Line, Private Work 3 3

New Sidewalk/Repair 2 2

Contractor: Sewer, Private Work 1 1

Gest Street Contract 1 1

New Sidewalk/Driveway Repair 1 1

TOTAL (all) 37 14 29 21 101

Emergency or Unforseeable?
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 CWCC Users. The following two charts show how the Department currently tracks 

user activity (as a method to determine entity use of CWCC). The first chart shows 

how the number of CWCC logins overall correlates with the restricted permit fees. 

Restricted permit fees are fees associated with cuts on restricted streets (streets that 

have been recently paved).  

 

 

 

 

The next chart shows the number of logins by user/entity.  

PERMITS ON RESTRICTED STREETS: Permittees
No

No: 

explanation
Yes Yes: explanation Total

Duke Gas 1 1

Recreation 1 1

Private (Rock Solid Construction) 1 1

Private (High Pointe Custom Homes LLC) 1 1

Total 1 3 0 0 4

Emergency or Unforseeable?
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Moving forward, 

the Department 

will work with 

CAGIS and OPDA 

to find other, more 

accurate ways to 

measure CWCC 

use by agencies in 

order to promote 

accountability. 

 

 Follow-up: Coordination Checklists for other Departments. To improve use of 

CWCC, the Department created checklists/expectations to disperse to other agencies 

who work in the right of way. 

 

The Department should be prepared to report back on the progress of dispersing 

and enforcing these checklists with expectations. 

 

Agency Department Checklist/Expectations 

Traffic 

Engineering 

Provide plans of Street Gas Light facilities / Street Light facilities 

and physical markings in the field. 

Urban 

Forestry 

field review all streets for trees that need to be trimmed back to 

allow for 14-foot tall clearance for paving operations; check all curb 

at street trees to determine if DOTE can remove the curb without 

damage to the tree; spray paint the curb accordingly: Do Not Cut 

(DNC) or Modified Form (MF). No marking means the curb can be 

replaced with normal construction practices without damage to the 

tree. 

MSD Repair any known sanitary sewer breaks prior to final paving, if 

possible televise all pipes and laterals/services on streets selected for 

rehab to find any unknown sewer breaks or other utility trespasses. 

SMU Repair any known storm sewer breaks prior to final paving, if possible 

televise all pipes on streets selected for rehab to find any unknown sewer 

breaks. 

GCWW Confirm age of water main infrastructure and review total number of 

breaks on pertinent water mains. Schedule any repairs or 

replacements. 
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2016 CAP Street Rehabilitation  

 

 GOAL: Improve the overall quality of streets. Increase the number of lane miles in 

excellent, very good, or good condition. Monitor street paving costs to ensure that 

Department is able to complete promised number of lane miles & increase overall 

PCI of City streets while not exceeding $176,000 estimated cost per lane mile. 

 

 Lane Miles Planned: Street Rehab 2016.The department provided the following 

summary update.  
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The next chart shows the amount budget, estimated costs, and other financial 

estimates/implications for each of the 2016 Street Rehabilitation contracts. 

 Budget 

Estimate 

including soft 

costs 

 Funding - City 

Capital 

 Grant 

Funding 

Engineer's 

Estimate

 Actual 

Contract 

Amount 

Inclusion 

Requirements

Actual 

Contract 

Inclusion

City 

Funding

Grant/Outsid

e Funding*

Rehab Contracts Description

St Rehab 2016 CIP #1

California, East 

Walnut Hills, Hyde 

Park & Oakley 2,252,800$   2,252,800$    -$             2,725,000$     2,715,799$    

30% SBE 

Subcontracting 32%

FY16 

Rehab -$              

St Rehab 2016 CIP #2

Corryville, CUF, 

Heights, Mt. 

Auburn & Walnut 2,340,800$   2,340,800$    -$             2,800,000$     3,050,435$    

30% SBE 

Subcontracting 30%

FY16 

Rehab -$              

St Rehab 2016 CIP #3

Sayler Park, South 

Fairmont and 

Westwood 1,724,800$   1,724,800$    -$             2,500,000$     2,057,905$    

30% SBE 

Subcontracting 31%

FY16 

Rehab -$              

Boudinot Avenue 

Rehabilitation Westwood 1,900,800$   1,900,800$    -$             2,550,000$     2,150,427$    

30% SBE 

Subcontracting 49%

FY16 

Rehab -$              

St Rehab 2016 CIP #4

College Hill  & Mt. 

Airy 2,393,600$   2,393,600$    -$             3,325,355$     3,095,880$    

30% SBE 

Subcontracting 31%

FY16 

Rehab -$              

Colerain Av Rehab 

(SCIP)

Colerain from 

Leeper to North 

Bend in Mt. Airy 1,443,200$   721,600$       721,600$    TBD

FY16 

Rehab 1,362,500$  

ODOT UPP  HAM-

50/VAR-17.98/VAR

Urban Paving: 

Glenway, Kellogg & 

River Rd 1,760,000$   880,000$       880,000$    1,923,350$     ODOT DBE

FY16 

Rehab 961,675$     

13,816,000$ 12,214,400$  1,601,600$ 15,823,705$  13,070,445$  

Rehab Contracts Description

Street Rehab RFPs 11,000,000$  9,865,000$    

9% MBE - 1% 

WBE

11.1MBE - 

1.6WBE

FY16 

Street 

Rehab CAP -$              

St Rehab 2016 CIP #5

Kennedy Heights, 

Madisonville & 

Pleasant Ridge 2,446,400$   3,678,400$    -$             

St Rehab 2016 CIP 

CAP #6

Avondale, 

Corryville, 

Evanston & North 

Avondale 3,379,200$   2,710,400$    -$             

St Rehab 2016 CIP 

CAP #7 Partial Northside 1,496,000$   1,760,000$    -$             

8,148,800$    

FY16 Street Rehab Program

FY16 Street Rehab CAP Program
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# of 

Streets Est LMs

Set Up 

Completed

Bid Docs to 

Purchasing

Advertised 

Date

Est. Bid 

Date

Actual Bid 

date

Estimated 

NTP

Actual NTP 

Date

Completion 

date

Actual LMs 

complete

Rehab Contracts Description

St Rehab 2016 CIP #1

California, East 

Walnut Hills, Hyde 

Park & Oakley 25 12.8 7/1/15 7/22/15 8/4/15 8/19/15 10/1/15 4/18/16 9/15/16 --

St Rehab 2016 CIP #2

Corryville, CUF, 

Heights, Mt. Auburn & 

Walnut Hills 21 13.3 7/15/15 8/3/15 8/11/15 8/28/15 12/1/15 4/18/16 10/15/16 --

St Rehab 2016 CIP #3

Sayler Park, South 

Fairmont and 

Westwood 15 9.8 8/14/15 10/2/15 11/3/15 4/18/16 1/27/16 8/16/16 --

Boudinot Avenue 

Rehabilitation Westwood 3 10.8 8/14/15 10/19/15 11/3/15 11/18/15 4/18/16 4/18/16 8/16/16 --

St Rehab 2016 CIP #4 College Hill  & Mt. Airy 15 13.6 8/5/15 11/19/15 12/1/15 12/15/15 1/6/16 4/18/16 4/18/16 10/14/16 --

Colerain Av Rehab 

(SCIP)

Colerain from Leeper 

to North Bend in Mt. 

Airy 1 8.2 2/1/15 5/1/16 5/15/16 6/2/16 7/1/16 --

ODOT UPP  HAM-

50/VAR-17.98/VAR

Urban Paving: 

Glenway, Kellogg & 

River Rd 3 10 4/10/15 ODOT Bids 6/13/16 5/1/16

83 78.5

Rehab Contracts Description

Street Rehab RFPs 1/22/16 1/31/16 2/29/16 2/29/16 5/1/16 10/1/16

St Rehab 2016 CIP #5

Kennedy Heights, 

Madisonville & 

Pleasant Ridge 21 13.9 9/18/15 --

St Rehab 2016 CIP 

CAP #6

Avondale, Corryville, 

Evanston & North 

Avondale 24 19.2 12/30/15 --

St Rehab 2016 CIP 

CAP #7 Partial Northside 6 8.5 12/30/15 --

51 41.6

FY16 Street Rehab Program

FY16 Street Rehab CAP Program
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 PCI Mapping. Mapped below are all street segments colored by their PCI (2015). 
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